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PROJECTS IN DESIGN
Estimated Costs Approved 

Budget
Description Design % 

Complete

DPW/ PM/ 

Field rep
DPW Proj. 

No. Location Title

14-062        

Phase II

ISCI Replace HVAC in administration, medical and 

Pendyne or Education buildings

$752,500.00 $752,500.00

DPW provided project number 6/13/2013. DPW & IDOC reviewed engineering firms 

and selected Fulcher Engineering. The plans will be designed through the fall. The bid 

will be scheduled early 2014 so equipment can be ordered and start the work in the 

spring/ summer 2014. DD review meeting was completed 12/13/2013. Pre-bid walk 

through has been scheduled for 4/8. The bids are due 4/29. The project should start 

towards the end of May.

100%

Martin 

Santoyo/ Dave 

Fackrell

14-063A ISCI Replace security door control system in units 15 

& 16

$150,000.00 $150,000.00

DPW provided project number on 6/13/2013. IDOC is working on final scope of work 

and reviewing options for deign-build process and/ or conventional bid process. 

Design meeting was held 8/21. IDOC submitted a scope of work to DPW on 

11/8/2013. Waiting on DPW to issue bid documents. DPW has changed their mind 

and wants to use an RFQ process. We submitted comments on the DPW draft RFQ 

on 2/26/2014. RFQ walk through was 3/31. The RFQ proposals are due 4/24.

5%

Martin 

Santoyo/ Ken 

Gardner

14-063B ISCI Replace cell door motor operators in             

units 14, 15 & 16

$254,000.00 $254,000.00

DPW provided project number on 6/13/2013. IDOC is working on final scope of work 

and reviewing options for deign-build process and/ or conventional bid process. 

Design meeting was held 8/21. IDOC submitted a scope of work to DPW on 

11/8/2013. Waiting on DPW to issue bid documents. DPW has changed their mind 

and wants to use an RFQ process. We submitted comments on the DPW RFQ on 

2/26/2014. The RFQ walk through was 3/31. The RFQ proposals are due 4/24. The 

two projects will be awarded as one.

5%

Martin 

Santoyo/ Ken 

Gardner

14-064 SAWC Upgrade electrical system and new generator

$175,000.00 $175,000.00

IDOC is reviewing options for design and selection of fuel type for the generator. 

IDOC has approved a diesel 150KVA design. The tank will be designed to also be a 

working platform under the generator. The pre-bid walk through was help 2/25/2014. 

The bid date has been set for 3/11/2014. The low bid was approved and is within 

budget. We are waiting for DPW to schedule the pre-construction meeting.

25%
John Julian/ 

Milt Jensen

IDOC PWCC/ CCU Correct water issues under CCU building

$75,000.00 TBD

Site inspection was completed 8/23/12. IDOC reviewing all options for best solutions. 

Facility is monitoring water. Met with en engineer 10/22. Plan to work on a design 

through the winter and get bids to make repairs. Based on engineering proposal the 

work will be deferred to FY15.

10% Mike McCabe

IDOC ALL Upgrade site lighting

TBD TBD

Upgrade facility site lighting. Reviewing options for solar, power company rebates and 

other cost saving options. A Global lighting test was performed at IMSI. The quality of 

light was excellent and the energy savings were significant. We are working with 

Idaho Power on rebate approvals and funding options for all facilities. Orofino has 

been completed. SICI-CWC and the ISCI Gym lights were completed in June. DOP 

has approved Global as the supplier for exterior lighting at IDOC facilities. IMSI has 

been scheduled for 12/2013. Global's shipment has been delayed. the project will be 

completed in 1/2014.

40% Mike McCabe

15-TBD ISCI 15 & 16 Upgrade fire alarm system to new Silent Knight 

system

$110,000.00 $110,000.00

The systems are not operational. The facility is under 24 hour fire watch. IDOC 

received a proposal from ProTex for engineering in the amount of $4,300. Jeff Z 

approved the funds in FY14. The plans have been approved for permits. Bids were 

received 2/6/2014. All bids were rejected (over budget). DPW has approved PBFAC 

funds to start project and use FY15 funding.

95% Barry Miller/

IDOC ISCI Remove steam lines and upgrade HVAC

$3,000,000.00 TBD

Steam lines are leaking. System is old and inefficient. System needs to be updated/ 

repaired before winter 2013-2014. IDOC will meet with DPW to discuss scope of work 

once PBFAC funds are approved. See HVAC survey report from ACCO. IDOC is 

considering a performance (ESCO) contract to upgrade systems statewide.

25% Mike McCabe

Totals $4,516,500.00 $1,441,500.00 33.89%

 

Federal grant project

Work is in progress

Work has been completed

Open issues left to complete


